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ESTIMATE RUN 12/19/2012

ESTIMATE SUMMARY 16:35:48

CONTID: C18290         ESTIMATE NO: 0004 PROG 2005

PCN: 18290-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT S BROADWAY CORTEZ, PERCENT TIME:

PROJECT NO: NH1601-062                    

US 160 AT S BROADWAY CORTEZ,

NAME OF ROAD: US 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/24/2012 DATE TIME STARTED 06/19/2012

20 SO. SUNSET STREET DATE LET 05/24/2012 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/07/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/19/2012 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,173,607.58 PARTICIPATING $ $ 759,023.96

AWARD PROJECT AMT: 4,771,589.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,586.72

SECURITIES ENCUMBERED 17,586.72

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

53.23%

2,419,701.64

759,023.96

759,023.96

759,023.96

$

$

$

$

2,753,905.94

0.00

2,753,905.94

41,956.00

2,795,861.94

-69,657.18

69,657.18

2,795,861.94

0.00

AMOUNT DUE 2,795,861.94 759,023.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 759,023.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

159.0 TIME ALLOW: 12/15/2012 ??:??:??

ORIG TIME ALLOW: 12/15/2012 ??:??:??
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.250

201-00000  
 

1.000

L S 

5,000.00000 3,750.000.750

1,250.00

0010 *Removal of Inlet 8.000

0.000

202-00019  
 

8.000

EACH

800.00000 6,400.008.000

0.00

0015 *Removal of Pipe 277.000

0.000

202-00035  
 

277.000

LF  

27.00000 7,479.00277.000

0.00

0020 Removal of Concrete Median Cover Material 897.000

509.000

202-00190  
 

1,798.000

SY  

3.10000 4,358.601,406.000

1,577.90

0025 Removal of Curb and Gutter 2,491.000

0.000

202-00203  
 

4,305.000

LF  

6.00000 14,946.002,491.000

0.00

0030 Removal of Curb, Gutter and Sidewalk 6.000

0.000

202-00204  
 

16.000

LF  

7.50000 45.006.000

0.00

0035 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

57.000

SY  

7.50000 0.000.000

0.00

0040 Removal of Concrete Pavement 11.000

0.000

202-00210  
 

63.000

SY  

7.50000 82.5011.000

0.00

0045 *Removal of Asphalt Mat 24,609.000

5,009.020

202-00220  
 

44,206.000

SY  

1.50000 44,427.0329,618.020

7,513.53

0050 *Removal of Asphalt Mat (Planing) 504.000

0.000

202-00240  
 

900.000

SY  

3.30000 1,663.20504.000

0.00

0055 *Removal of Pavement Marking 4,316.170

0.000

202-00250  
 

24,300.000

SF  

1.05000 4,531.984,316.170

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard 6.000

1.000

202-00700  
 

7.000

EACH

400.00000 2,800.007.000

400.00

0065 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

7.000

EACH

400.00000 800.002.000

0.00

0070 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0075 Removal of Ground Sign 10.000

0.000

202-00810  
 

25.000

EACH

66.00000 660.0010.000

0.00

0080 Removal of Sign Panel 4.000

0.000

202-00821  
 

18.000

EACH

66.00000 264.004.000

0.00

0085 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

4.000

EACH

64.00000 0.000.000

0.00

0090 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

6.000

EACH

64.00000 0.000.000

0.00

0095 *Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0100 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0105 Unclassified Excavation (Complete In Place) 4,109.500

2,465.700

203-00010  
 

8,219.000

CY  

10.00000 65,752.006,575.200

24,657.00

0110 Muck Excavation 809.000

376.000

203-00100  
 

1,185.000

CY  

12.00000 14,220.001,185.000

4,512.00



CONTID: C18290         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 4.000

60.000

203-01100  
 

64.000

HOUR

100.00000 6,400.0064.000

6,000.00

0120 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

165.00000 0.000.000

0.00

0125 Truck 0.000

0.000

203-01580  
 

40.000

HOUR

100.00000 0.000.000

0.00

0130 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

40.000

HOUR

175.00000 0.000.000

0.00

0135 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

165.00000 0.000.000

0.00

0140 Potholing 36.000

0.000

203-01597  
 

100.000

HOUR

250.00000 9,000.0036.000

0.00

0145 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

80.000

HOUR

165.00000 0.000.000

0.00

0150 Laborer 0.000

0.000

203-02330  
 

80.000

HOUR

62.00000 0.000.000

0.00

0155 Topsoil 0.000

0.000

207-00205  
 

185.000

CY  

62.00000 0.000.000

0.00

0160 *Erosion Log (12 Inch) 10.000

0.000

208-00002  
 

10.000

LF  

6.75000 67.5010.000

0.00

0165 *Silt Fence 137.000

0.000

208-00020  
 

137.000

LF  

2.64000 361.68137.000

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Gravel Bag 143.000

28.000

208-00034  
 

400.000

LF  

6.60000 1,128.60171.000

184.80

0175 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

0.00

0180 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000

EACH

330.00000 0.000.000

0.00

0185 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0190 *Removal and Disposal of Sediment (Labor) 0.500

0.500

208-00103  
 

1.000

HOUR

62.00000 62.001.000

31.00

0195 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

86.00000 0.000.000

0.00

0200 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

62.00000 0.000.000

0.00

0205 *Erosion Control Supervisor 216.500

68.000

208-00205  
 

900.000

HOUR

75.00000 21,337.50284.500

5,100.00

0210 Temporary Berms 0.000

0.000

208-00300  
 

100.000

LF  

2.65000 0.000.000

0.00

0215 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

265.00000 0.000.000

0.00

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

185.00000 0.000.000

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Fence 0.000

0.000

210-01000  
 

300.000

LF  

3.95000 0.000.000

0.00

0230 Adjust Manhole 1.000

1.000

210-04010  
 

3.000

EACH

350.00000 700.002.000

350.00

0235 Adjust Valve Box 1.000

17.000

210-04050  
 

55.000

EACH

150.00000 2,700.0018.000

2,550.00

0240 *Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

1,980.00000 0.000.000

0.00

0245 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

6,000.00000 0.000.000

0.00

0250 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.500

ACRE

1,980.00000 0.000.000

0.00

0255 *Mulch Tackifier 0.000

0.000

213-00061  
 

110.000

LB  

4.00000 0.000.000

0.00

0260 *Soil Binder 0.000

0.000

213-00100  
 

0.500

ACRE

6,000.00000 0.000.000

0.00

0265 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

100.000

SY  

3.95000 0.000.000

0.00

0270 *Herbicide Treatment 0.000

0.000

217-00020  
 

8.000

HOUR

195.00000 0.000.000

0.00

0275 *Environmental Health and Safety Management 0.750

0.250

250-00010  
 

1.000

L S 

5,800.00000 5,800.001.000

1,450.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Monitoring Technician 14.750

0.000

250-00050  
 

14.750

HOUR

80.00000 1,180.0014.750

0.00

0285 *Health and Safety Officer 0.000

0.000

250-00110  
 

15.000

HOUR

130.00000 0.000.000

0.00

0290 Material Handling (Stockpile) 252.000

0.000

250-00200  
 

252.000

CY  

19.00000 4,788.00252.000

0.00

0295 Solid Waste Disposal (Special) 0.000

0.000

250-00215  
 

0.000

CY  

32.00000 0.000.000

0.00

0300 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

150.000

CY  

32.00000 0.000.000

0.00

0305 Aggregate Base Course (Class 6) 388.370

605.400

304-06000  
 

4,500.000

TON 

20.00000 19,875.40993.770

12,108.00

0310 Reconditioning 20,335.000

8,207.000

306-01000  
 

44,694.000

SY  

1.40000 39,958.8028,542.000

11,489.80

0315 *Hot Mix Asphalt (Patching) (Asphalt) 219.930

97.690

403-00720  
 

518.000

TON 

200.00000 63,524.00317.620

19,538.00

0320 *Emulsified Asphalt (Slow-Setting) 0.000

49.810

411-10255  
 

57.000

GAL 

2.65000 132.0049.810

132.00

0325 *Concrete Pavement (9 Inch) 20,346.000

-18,083.000

412-00900  
 

2,263.000

SY  

45.00000 101,835.002,263.000

-813,735.00

0330 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

18.000

LF  

160.00000 0.000.000

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

38.000

LF  

530.00000 0.000.000

0.00

0340 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

20.500

LF  

690.00000 0.000.000

0.00

0345 Geogrid Reinforcement 1,172.000

0.000

506-01020  
 

1,172.000

SY  

6.85000 8,028.201,172.000

0.00

0350 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

2.000

CY  

300.00000 0.000.000

0.00

0355 Concrete Class B (Miscellaneous) 21.000

10.000

601-01025  
 

50.000

CY  

280.00000 8,680.0031.000

2,800.00

0360 Annular Space Grouting 0.000

0.000

603-00001  
 

1.000

CY  

330.00000 0.000.000

0.00

0365 *18 Inch Reinforced Concrete Pipe (Complete In 
Place)(Instal 

204.000

0.000

603-01186  
 

204.000

LF  

63.00000 12,852.00204.000

0.00

0370 *24 Inch Reinforced Concrete Pipe (Complete In 
Place)(Instal 

73.000

0.000

603-01246  
 

73.000

LF  

119.00000 8,687.0073.000

0.00

0375 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

98.000

0.000

603-02246  
 

98.000

LF  

124.00000 12,152.0098.000

0.00

0380 *38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

8.000

0.000

603-02306  
 

8.000

LF  

147.00000 1,176.008.000

0.00

0385 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0395 *Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

0400 *Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0405 *Inlet Type 16 (Double) (10 Foot) 1.000

0.000

604-16510  
 

1.000

EACH

6,200.00000 6,200.001.000

0.00

0410 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

3,400.00000 6,800.002.000

0.00

0415 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0420 Fence (Plastic) 200.000

0.000

607-11525  
 

1,000.000

LF  

2.30000 460.00200.000

0.00

0425 Concrete Sidewalk 3.000

0.000

608-00000  
 

9.000

SY  

33.00000 99.003.000

0.00

0430 Concrete Curb Ramp 0.000

0.000

608-00010  
 

12.000

SY  

95.00000 0.000.000

0.00

0435 Curb Ramp (Special) 0.000

0.000

608-00012  
 

71.000

SY  

110.00000 0.000.000

0.00

0440 Curb and Gutter Type 2 (Section I-B) 173.000

1,449.000

609-21010  
 

3,018.000

LF  

16.00000 25,952.001,622.000

23,184.00



CONTID: C18290         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

34.000

LF  

18.00000 0.000.000

0.00

0450 Curb and Gutter Type 2 (Section II-B) 0.000

1,040.000

609-21020  
 

2,100.000

LF  

20.00000 20,800.001,040.000

20,800.00

0455 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

10.000

LF  

22.00000 0.000.000

0.00

0460 Gutter (Special) 0.000

0.000

609-23000  
 

30.000

LF  

56.00000 0.000.000

0.00

0465 Gutter Type 2 (4 Foot) 69.200

0.000

609-24004  
 

147.000

LF  

24.00000 1,660.8069.200

0.00

0470 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

21.000

LF  

28.00000 0.000.000

0.00

0475 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

75.000

LF  

14.00000 0.000.000

0.00

0480 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000

SF  

5.00000 0.000.000

0.00

0485 Median Edging 0.000

0.000

610-00110  
 

127.000

LF  

14.00000 0.000.000

0.00

0490 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

32.00000 0.000.000

0.00

0495 *Delineator (Type II) 0.000

0.000

612-00002  
 

5.000

EACH

34.00000 0.000.000

0.00
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PCN: 18290-BID    ESTIMATE RUN 12/19/2012

PROJECT: NH1601-062                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000

LF  

17.00000 0.000.000

0.00

0505 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000

LF  

20.00000 0.000.000

0.00

0510 *2 Inch Electrical Conduit (Plastic) 13,055.000

-1,787.000

613-01200  
 

14,124.000

LF  

12.00000 135,216.0011,268.000

-21,444.00

0515 *2-1/2 Inch Electrical Conduit (Plastic) 174.000

0.000

613-01250  
 

174.000

LF  

12.00000 2,088.00174.000

0.00

0520 *3 Inch Electrical Conduit (Plastic) 134.000

319.000

613-01300  
 

635.000

LF  

15.00000 6,795.00453.000

4,785.00

0525 *Pull Box (Special) 6.000

0.000

613-07000  
 

6.000

EACH

550.00000 3,300.006.000

0.00

0530 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

47,500.00000 0.000.000

0.00

0535 *Luminaire (LED) 0.000

0.000

613-13000  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0540 *Light Standard Aluminum (30 Foot) (2-Arm) 0.000

0.000

613-30302  
 

6.000

EACH

2,900.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE Light Standard 6.000

0.000EACH

1,500.00000 9,000.006.000

0.00

0545 *Light Standard Foundation 0.000

3.000

613-40010  
 

6.000

EACH

1,100.00000 3,300.003.000

3,300.00
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0550 *Transformer Base Aluminum 0.000

0.000

613-40020  
 

6.000

EACH

270.00000 0.000.000

0.00

0550 MATERIAL ALLOWANCE Transformer Base Aluminum 6.000

0.000EACH

476.00000 2,856.006.000

0.00

0555 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

12.000

EACH

400.00000 0.000.000

0.00

0560 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

134.000

SF  

16.00000 0.000.000

0.00

0565 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

158.000

SF  

18.00000 0.000.000

0.00

0570 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

114.000

SF  

32.00000 0.000.000

0.00

0575 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

4.000

EACH

53.00000 0.000.000

0.00

0580 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

158.000

LF  

9.00000 0.000.000

0.00

0585 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

16.000

EACH

80.00000 0.000.000

0.00

0590 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

113.000

LF  

20.00000 0.000.000

0.00

0595 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

11.000

EACH

210.00000 0.000.000

0.00
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0600 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

38,000.00000 0.000.000

0.00

0605 *Traffic Signal Face (12) 0.000

0.000

614-70112  
 

2.000

EACH

410.00000 0.000.000

0.00

0605 MATERIAL ALLOWANCE Traffic Signal Face 2.000

0.000EACH

95.00000 190.002.000

0.00

0610 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

4.000

EACH

610.00000 0.000.000

0.00

0610 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 2.000

0.000ACRE

395.00000 790.002.000

0.00

0615 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

4.000

EACH

725.00000 0.000.000

0.00

0615 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12) 6.000

0.000F A 

495.00000 2,970.006.000

0.00

0620 *Pedestrian Push Button (Install Only) 0.000

0.000

614-72861  
 

2.000

EACH

105.00000 0.000.000

0.00

0625 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0625 MATERIAL ALLOWANCE Pedestrian Push Buttons (Special) 6.000

0.000EACH

705.00000 4,230.006.000

0.00

0630 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

1.000

EACH

8,000.00000 0.000.000

0.00
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0630 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 1.000

0.000EACH

2,940.00000 2,940.001.000

0.00

0635 *Loop Detector Wire (Prefab) Special 2,055.000

0.000

614-72871  
 

2,055.000

LF  

20.00000 41,100.002,055.000

0.00

0640 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72878  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE Traffic Signal Vehicle Detector 
Amplifier

1.000

0.000EACH

745.00000 745.001.000

0.00

0645 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

1.000

EACH

15,500.00000 0.000.000

0.00

0650 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0655 *Traffic Signal Pedestal Pole (Install Only) 0.000

0.000

614-84455  
 

3.000

EACH

640.00000 0.000.000

0.00

0660 *Telemetry (Field) 0.000

0.000

614-86105  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE Telemetry (Field) 1.000

0.000EACH

1,650.00000 1,650.001.000

0.00

0665 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

24,300.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE Controller 1.000

0.000EACH

15,485.00000 15,485.001.000

0.00
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0665 MATERIAL ALLOWANCE Controller Conflict Monitor 1.000

0.000EACH

500.00000 500.001.000

0.00

0665 MATERIAL ALLOWANCE Controller Software Chip 1.000

0.000EACH

600.00000 600.001.000

0.00

0670 Embankment Protector (Special) 0.000

0.000

615-00150  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0675 *Detour Pavement 0.000

0.000

621-00450  
 

0.000

SY  

46.00000 0.000.000

0.00

0680 *Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000

LF  

56.00000 0.000.000

0.00

0685 *Construction Surveying 0.540

0.110

625-00000  
 

1.000

L S 

30,000.00000 19,500.000.650

3,300.00

0690 *Mobilization 0.576

0.384

626-00000  
 

1.000

L S 

450,000.00000 432,000.000.960

172,800.00

0695 *Public Information Services 0.667

0.167

626-01000  
 

1.000

L S 

40,000.00000 33,360.000.834

6,680.00

0700 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

224.00000 0.000.000

0.00

0705 *Pavement Marking Paint (Waterborne) 53.250

51.000

627-00011  
 

486.000

GAL 

34.00000 3,544.50104.250

1,734.00

0710 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

8,297.000

SF  

10.00000 0.000.000

0.00
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0715 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

771.000

SF  

11.00000 0.000.000

0.00

0720 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

1,699.000

SF  

25.00000 0.000.000

0.00

0725 *Flagging 3,250.750

2,095.500

630-00000  
 

12,000.000

HOUR

23.00000 122,963.755,346.250

48,196.50

0730 *Uniformed Traffic Control 18.250

0.000

630-00003  
 

50.000

HOUR

53.00000 967.2518.250

0.00

0735 *Traffic Control Inspection 28.000

5.000

630-00007  
 

40.000

DAY 

95.00000 3,135.0033.000

475.00

0740 *Traffic Control Management 81.000

23.000

630-00012  
 

180.000

DAY 

650.00000 67,600.00104.000

14,950.00

0745 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

20.000

EACH

160.00000 640.004.000

0.00

0750 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

10.000

EACH

265.00000 1,060.004.000

0.00

0755 *Construction Traffic Sign (Panel Size A) 55.000

18.000

630-80341  
 

146.000

EACH

42.00000 3,066.0073.000

756.00

0760 *Construction Traffic Sign (Panel Size B) 41.000

5.000

630-80342  
 

92.000

EACH

53.00000 2,438.0046.000

265.00

0765 *Construction Traffic Sign (Special) 301.625

90.500

630-80344  
 

784.250

SF  

15.00000 5,881.88392.125

1,357.50
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0770 *Vertical Panel 49.000

0.000

630-80350  
 

150.000

EACH

26.00000 1,274.0049.000

0.00

0775 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

6,000.00000 9,000.001.500

0.00

0780 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

6.000

EACH

1,050.00000 2,100.002.000

0.00

0785 *Drum Channelizing Device 163.000

7.500

630-80360  
 

341.000

EACH

21.00000 3,580.50170.500

157.50

0790 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

40.000

EACH

43.00000 430.0010.000

0.00

0795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

29.00000 0.000.000

0.00

0800 *Traffic Cone 125.000

0.000

630-80380  
 

250.000

EACH

11.00000 1,375.00125.000

0.00

0805 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0810 *Traffic Signal (Temporary) 0.500

0.250

630-86800  
 

1.000

L S 

45,000.00000 33,750.000.750

11,250.00

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

230,000.000

F A 

1.00000 0.000.000

0.00

0820 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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0825 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0830 F/A Fuel Cost Adjustment 2,096.960

1,404.930

700-70016  
 

42,000.000

F A 

1.00000 3,501.893,501.890

1,404.93

0835 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0840 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0845 F/A On-The-Job Trainee 245.500

647.500

700-70023  
 

10,000.000

F A 

1.00000 893.00893.000

647.50

0850 F/A Video Taping 0.000

0.000

700-70033  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0855 F/A Dewatering (Special) 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A Adjust Utilities 5,665.770

0.000

700-70060  
 

75,000.000

F A 

1.00000 5,665.775,665.770

0.00

0865 F/A Furnish & Install Electrical Service 2,137.610

0.000

700-70082  
 

15,000.000

F A 

1.00000 2,137.612,137.610

0.00

0870 F/A Relocate Prairie Dogs 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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0880 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 Conc Pvmt (8 In) 0.000

26,739.000

412-00800  
 

42,000.000

SY  

44.00000 1,176,516.0026,739.000

1,176,516.00

CAT 2,775,861.94759,023.965,153,607.58CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0890 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0895 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 2,795,861.94759,023.96$5,173,607.58$CURRENT AMTPROJECT TOTAL


